Identifying and Managing Project Risk

Essential Tools for Failure-Proofing Your Project

Tom Kendrick
# CONTENTS

*Acknowledgments*  
*Introduction*  

## Chapter 1: Why Project Risk Management?  
- The Doomed Project  
- Risk  
- Benefits and Uses of Risk Data  
- The Risk Management Process  
- Anatomy of a Failed Project: The First Panama Canal Project  

## Chapter 2: Planning for Risk Management  
- Project Selection  
- Overall Project Planning Processes  
- Defining Risk Management for the Project  
- The PERIL Database  
- Key Ideas for Project Risk Planning  
- A Second Panama Canal Project: Sponsorship and Initiation (1902–1904)  

## Chapter 3: Identifying Project Scope Risk  
- Sources of Scope Risk  
- Defining Deliverables  
- High-Level Risk Assessment Tools  
- Setting Limits  
- Work Breakdown Structure (WBS)  
- Other Risks  
- Document the Risks  
- Key Ideas for Identifying Scope Risks
Panama Canal: Setting the Objective (1905–1906)

Chapter 4: Identifying Project Schedule Risk

Sources of Schedule Risk
Activity Definition
Estimating Activity Duration
Activity Sequencing
Document the Risks
Key Ideas for Identifying Schedule Risks
Panama Canal: Planning (1905–1907)

Chapter 5: Identifying Project Resource Risk

Sources of Resource Risk
Resource Planning
Staff Acquisition
Procurement Planning and Source Selection
Cost Estimating
Cost Budgeting
Document the Risks
Key Ideas for Identifying Resource Risks
Panama Canal: Resources (1905–1907)

Chapter 6: Managing Project Constraints and Documenting Risks

Analyze Constraints
Scope Options and Opportunity Management
Resource Options
Schedule Options
Assess Options and Update Plans
Seek Missing Risks
Key Ideas for Constraint Management and Risk Discovery
Document the Risks
Key Ideas for Constraint Management and Risk Discovery
Panama Canal: Improving the Plan (1906)

Chapter 7: Quantifying and Analyzing Activity Risks

Quantitative and Qualitative Risk Analysis
Risk Probability
Risk Impact
Qualitative Risk Analysis
### Contents

Quantitative Risk Assessment 169  
Key Ideas for Activity Risk Analysis 179  
Panama Canal: Risks (1906–1914) 179

**Chapter 8: Managing Activity Risks** 182  
Root Cause Analysis 183  
Categories of Risk 184  
Risk Response Planning 186  
Managing a Specific Risk 213  
Key Ideas for Managing Activity Risks 217  
Panama Canal: Risk Plans (1906–1914) 218

**Chapter 9: Quantifying and Analyzing Project Risk** 221  
Project-Level Risk 222  
Aggregating Risk Responses 224  
Questionnaires and Surveys 225  
Instructions for the Project Risk Questionnaire 226  
Project Simulation and Modeling 233  
Analysis of Scale 248  
Project Appraisal 249  
Project Metrics 251  
Key Ideas for Project Risk Analysis 262  
Panama Canal: Overall Risks (1907) 262

**Chapter 10: Managing Project Risk** 264  
Project Documentation Requirements 265  
Project Start-Up 267  
Selecting and Implementing Project Metrics 271  
Management Reserve 273  
Project Baseline Negotiation 278  
Project Plan Validation 282  
Specification Change Management 282  
Key Ideas for Managing Project Risk 288  
Panama Canal: Adjusting the Objective (1907) 288

**Chapter 11: Monitoring and Controlling Risky Projects** 290  
Applying the Plan 291  
Project Monitoring 292  
Collecting Project Status 295  
Metrics and Trend Analysis 297  
Responding to Issues 302  
Communication 303
Contents

Project Archives 311
Project Reviews and Risk Reassessment 312
Key Ideas for Risk Monitoring and Control 317
Panama Canal: Risk-Based Replanning (1908) 317

Chapter 12: Closing Projects 320
Project Closure 321
Project Retrospective Analysis 323
Key Ideas for Project Closure 329
Panama Canal: Completion (1914) 329

Chapter 13: Conclusion 331
Panama Canal: The Next Project 335

Appendix: Selected Detail from the PERIL Database 337

Selected Bibliography 345

Index 349